
  

  

  

  

  

  

  

Planning & Development Division 
FY 2014 Work Plan 
(2012 Bond Funded Projects) STATUS 

A Active Project 

W/C Warranty/Closeout Project 

I Inactive Project 

C Project Complete 

FY 2014 Work Plan (7/2013 - 6/2014) 

PARK PROJECT DESCRIPTION DISTRICT 

Phase 
Duration 

Sub-tasks Funding (in Mos) Status Start Date End Date PM 
Countywide Countywide Mastenbrook Grant Construction 2012 Bond 60 A Jul-14 Jul-19 Park Operations 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$0 00 $300,000 00 $0 00 

Total Project Cost $300,000.00 

PARK PROJECT DESCRIPTION DISTRICT 

Phase 
Duration 

Sub-tasks Funding (in Mos) Status Start Date End Date PM 
Countywide Countywide Signage and Branding Scope 2012 Bond 24 A Jul-13 Jul-15 Park Services 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$0 00 $400,000 00 $0 00 

Total Project Cost $400,000.00 

PARK PROJECT DESCRIPTION DISTRICT 

Phase 
Duration 

Sub-tasks Funding (in Mos) Status Start Date End Date PM 
Countywide Countywide 

Grouped Playground Equipment Upgrade - Listed 

Scope 2012 Bond 66 A Jul-13 Jan-19 Holsteen 

Design 2012 Bond 69 Apr-14 Jan-20 

Construction 2012 Bond 68 Apr-15 Dec-20 

below in District order 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$0 00 $1,000,000 00 

Total Project Cost $1,000,000.00 

Revised 05/22/13 Page 1 of 44 



  

  

  

  

  

  

 
 

 

 
 

  

 

 
 

  

  

 

 
 

 
 

 

 

 
  

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Countywide Countywide Energy Management -

upgrade lighting, 
Construction 2012 Bond 60 A Jul-14 Jul-19 Park Operations 

control systems for 
RECenters and Golf 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$0 00 $700,000 00 $0 00 

Total Project Cost $700,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Countywide Countywide Energy Management -

upgrade lighting, 
Stewardship Construction 2012 Bond 60 A Jul-14 Jul-19 Park Operations 

control systems for 
RECenters and Golf 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$0 00 $300,000 00 $0 00 

Total Project Cost $300,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Countywide Countywide Land Acquisition as 

approved by PAB in 
Land Acquisition 2012 Bond 60 A Jul-13 Jul-18 Cline 

LA Work Plan 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$0 00 $5,000,000 00 $0 00 

Total Project Cost $5,000,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Countywide Countywide Cultural Resource 

Funding - Cultural 
Implementation 2012 Bond 60 A Jul-13 Jul-18 RMD 

Landscape reports, 
Archaeological 
investigations 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$0 00 $1,000,000 00 $0 00 

Total Project Cost $1,000,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Countywide Countywide Natural Capital 

Renovation/Natural 
Implementation 2012 Bond 60 A Jul-13 Jul-18 RMD 

Resource 
Management - funding 

to support Master 
Plans, Assessments, Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

Management Plans 
and Treatment Plans 

$0 00 $1,000,000 00 $0 00 

Total Project Cost $1,000,000.00 
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DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Countywide Countywide Outdoor Fitness 

Equipment Area 
Planning study for incoprprtion 
of Outdoor Fitness Areas in 
Parks 

Scope $0 12 Oct-13 Sep-14 Stallman 

Construction 2012 Bond 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

Total Project Cost $0.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Countywide Countywide Dog Parks Planning study for location of 

additional Dog Parks 
Scope $0 12 A Jul-13 Jun-14 Rauschenbach 

Design 

Construction 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

Total Project Cost $0.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Dranesville Lewinsville MYS/MYF 

Construction 
Development 

Agreement Synthetic 
Turf Conversion Fields 

Scope, design and construct 
reconfigured fields #2 and #3 
and convert to synthetic turf; 
add athletic field lighting 

Scope 2012 Bond 2 Mar-13 Apr-13 Mends-Cole 

Design 2012 Bond 2 A May-13 Jun-13 Mends-Cole 

Construction 2012 Bond 5 Jul-13 Nov-13 

2012-2013 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$1,800,000 00 $0 00 $150,000 00 

Total Project Cost $1,950,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Dranesville Springhill 

RECenter 
RECenter Expansion -

Renovate 
Renovate the locker room, 
showers, family changing 

Construction 2012 Bond 21 A Jan-14 Sep-15 Emory 

approximately 5,000 
sq. ft. of existing floor 

space 

rooms, and the lobby area. 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$0 00 $1,300,000 00 $0 00 

Total Project Cost $1,300,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Dranesville Springhill 

RECenter 
Expansion and Gym 

Addition 
Construct a 2-story fitness 
center addition and gym with 

Construction 2012 Bond 21 A Oct-13 Jun-15 Emory 

an elevated track. 12 Bond Funding 
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Other Funding(s) Original Amount Debit/Credit PAB Approved Cost Revised Funding 

$0 00 $8,600,500 00 $0 00 

Total Project Cost $8,600,500.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status PMStart Date End Date 
Hunter Mill South Lakes 

High School 
Partnership to convert 
to synthetic turf and 

install lighting 

Partnership with FCPS to 
convert practice field to 

synthetic turf and install lighting 

Scope 

Design 

Construction 2012 Bond 3 A Jun-13 Aug-13 D. Garris 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$0 00 $1,088,000 00 $0 00 

Total Project Cost $1,088,000.00 Reference PAB 4/24/13.  FCPS requested and were transferred $849,603 for this project.  FCPA provided funding only to this project. 
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DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Mason, Lee, 
Providence 

Pinecrest, 
Greendale & 

Jefferson Golf 
Courses 

Group Golf 
Renovation - replace 

cart paths and 
irrigation Systems 

Pinecrest-Design and install a 
replacement irrigation system. 

Scope 2012 Bond 36 Jan-13 Dec-15 Fruehauf 

Design 2012 Bond 48 A Jan-13 Dec-16 

Construction 2012 Bond 60 Jul-13 Jun-18 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$0 00 $1,500,000 00 $0 00 

Total Project Cost $1,500,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Providence Oak Marr Golf Improvement per NGF 

- driving range 
improvement 

Scope 2012 Bond 6 Jan-14 Jun-14 TBD 

Design 2012 Bond 12 Jul-14 Jun-15 

Construction 2012 Bond 12 Jul-15 Jun-16 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$0 00 $322,000 00 $0 00 

Total Project Cost $322,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Providence Oak Marr Fitness Expansion -

Renovate 5,000 SF of 
Renovate 5,000 SF of existing 

floor space at Oak Marr 
Construction 2012 Bond 18 A May-13 Nov-14 Inman 

existing floor space RECenter as part of the Oak 
Marr Fitness Center Expansion 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$0 00 $600,000 00 $0 00 

Total Project Cost $600,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Providence Oak Marr 

RECenter 
10,000 sq. ft. Fitness 

Expansion 
Construct a new two story 

addition of 10,000 sq. ft. for 
Construction 2012 Bond 18 A May-13 Nov-14 Inman 

fitness and programming 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$387,061.00 $4,100,000 00 $0 00 

Total Project Cost $4,487,061.00 
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DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Springfield Patriot Continue develop of 

Park 
Scope and design Patriot Park 
East. 

Scope 2012 Bond 12 A Jan-13 Dec-13 Bhinge 

Design 2012 Bond 18 Jan-14 Jun-15 Bhinge 

Construction 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$0 00 $1,000,000 00 $0 00 

Total Project Cost $1,000,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Springfield Burke Lake & 

Golf 
Driving Range 
Improvements 

Scope, design and construct a 
2 story driving range facility. 

Scope 2012 Bond 15 Jun-12 Sep-13 Inman 

Design 2012 Bond 15 Mar-13 Jun-14 Inman 

Construction 2012 Bond 14 Jul-14 Sep-16 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$0 00 $2,450,000 00 $0 00 

Total Project Cost $2,450,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Springfield Rolling Valley 

West 
Synthetic Turf 

Conversion 
Scope, design and convert 
existing rectangular field #3 to 
synthetic turf. 

Scope 2012 Bond 3 Mar-14 Jun-14 Mends-Cole 

Design 2012 Bond 5 Jul-14 Dec-14 Mends-Cole 

Construction 2012 Bond 8 Jan-15 Sep-15 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$0 00 $810,000 00 $0 00 

Total Project Cost $810,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Springfield Twin Lakes Oaks Room and 

additional putting 
green 

Construct approx. 3,100 SF 
addition to the Oaks Room 
including enlarged kitchen and 
practice putting green.  
Upgrade existing septic Construction 12 Mar-13 Mar-14 Duncan 

system. 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$284,059.00 $1,000,000 00 $0 00 

Total Project Cost $1,284,059.00 
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DISTRICT PARK PROJECT DESCRIPTION 

Phase 
Duration 

Sub-tasks Funding (in Mos) Status Start Date End Date PM 
Sully Elleanor C. 

Lawrence 
Synthetic Turf 

Conversion 
Scope, design and convert 
existing rectangular field #3 to 
synthetic turf. 

Scope 2012 Bond 3 Jan-13 Mar-13 Mends-Cole 

Design 2012 Bond 3 Apr-13 Jun-13 Mends-Cole 

Construction 2012 Bond 9 Jul-13 Mar-14 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$0 00 $825,000 00 $0 00 

Total Project Cost $825,000.00 

DISTRICT PARK PROJECT DESCRIPTION 

Phase 
Duration 

Sub-tasks Funding (in Mos) Status Start Date End Date PM 
Sully Historic 

Centreville 
Phase I Signage Design and install signs. Scope 2012 Bond 4 A Sep-13 Dec-13 Davis 

Design 

Construction Oct-13 Jul-14 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$0 00 $150,000 00 $0 00 

Total Project Cost $150,000.00 

Active Projects - Subtotal $33,445,500.00 

2012 Bond Funding - Future Year Projects 

DISTRICT PARK PROJECT DESCRIPTION 

Phase 
Duration 

Sub-tasks Funding (in Mos) Status Start Date End Date PM 
Braddock Monticello Monticello - Develop 

Ph 1 of Park per 
Master Plan 

Scope 

Design 

Construction 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0 00 $1,500,000 00 $0 00 

Total Project Cost $1,500,000.00 

DISTRICT PARK PROJECT DESCRIPTION 

Phase 
Duration 

Sub-tasks Funding (in Mos) Status Start Date End Date PM 
Braddock Wakefield Cross County Trail-

Pave trail in Wakefield 
Scope 

Design 

Construction 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$0 00 $400,000 00 $0 00 

Total Project Cost $400,000.00 
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DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Braddock Lake Accotink Lake Accotink -

Renovation and 
upgrades to park- to 
include infrastructure 

& other amenities 

Scope 

Design 

Construction 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$0 00 $1,000,000 00 $0 00 

Total Project Cost $1,000,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Countywide Countywide Grouped TRAILS -

per Trail Strategy Plan 
Scope 2012 Bond 60 A Jul-13 Jul-18 Cronauer 

Design 2012 Bond 60 Jan-14 Dec-18 Cronauer 

Construction 2012 Bond 78 Jan-14 Jun-20 Cronauer 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0 00 $2,200,000 00 $0 00 

Total Project Cost $2,200,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Dranesville Area 1 Maintenance 

Facility Renovation 
Scope 

Design 

Construction 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$0 00 $200,000 00 $0 00 

Total Project Cost $200,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Dranesville Colvin Run Mill Restoration of Miller's 

House 
Scope 

Design 

Construction 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding Original Amount Debit/Credit 

$0 00 $665,000 00 $0 00 

Total Project Cost $665,000.00 
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DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Dranesville Langley Forks Athletic Field 

Upgrades 
Construction 2012 Bond 9 Jun-16 Mar-17 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0 00 $500,000 00 ($150,000.00) 

Total Project Cost $350,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Hunter Mill Lake Fairfax Water Mine 

Expansion 
Construction 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0 00 $5,155,000 00 $0 00 

Total Project Cost $5,155,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Lee Lee District Less District Family 

Recreation Area - Ph 
3; prepare site and 
install new carousel 

Scope 

Design 

Construction 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0 00 $1,000,000 00 $0 00 

Total Project Cost $1,000,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Lee Greendale Golf Improvements per 

NGF, including event 
pavilion 

Scope 

Design 

Construction 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0 00 $642,000 00 $0 00 

Total Project Cost $642,000.00 
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DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Lee Huntley 

Mansion
 Renovate Tenant 

House 
Scope 

Design 

Construction 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0 00 $300,000 00 $0 00 

Total Project Cost $300,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Mason John C & 

Margaret White 
Gradens 

Phase 1 - Build 
internal trail network 

and shelter 

Scope 

Design 

Construction 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0 00 $500,000 00 $0 00 

Total Project Cost $500,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Mason Pine Ridge Convert to Synthetic 

Turf 
Scope, design and convert 
existing rectangular field #6 to 
synthetic turf. 

Scope 2012 Bond 2 Mar-16 Apr-16 Mends-Cole 

Design 2012 Bond 6 Jun-16 Dec-16 Mends-Cole 

Construction 2012 Bond 8 Jan-17 Sep-17 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0 00 $810,000 00 $0 00 

Total Project Cost $810,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Mt. Vernon Laurel Hill Laurel Hill 

Development 
Scope 

Design 

Construction 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0 00 $3,300,000 00 $0 00 

Total Project Cost $3,300,000.00 

Revised 05/22/13 Page 10 of 44 



  

  

  

  

  

 

  

 

  

  

 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Mt. Vernon Grist Mill Partnership to convert 

existing field to 
synthetic turf and 

redesign parking lot. 

Scope 3 Mar-15 Jun-15 

Design 8 Jul-15 Mar-16 

Construction 8 Apr-16 Dec-16 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0 00 $950,000 00 $0 00 

Total Project Cost $950,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Mt. Vernon McNaughton McNaughton Fields Renovate diamond fields and 

infrastruture. 
Scope 

Design 

Construction 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0 00 $4,000,000 00 $0 00 

Total Project Cost $4,000,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Providence Hartland Road Hartland Road Prk -

Develop Phase I 
Scope 

Design 

Construction 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0 00 $285,000 00 $0 00 

Total Project Cost $285,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub-tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Springfield Hidden Pond 

Nature Center 
Construct Shelter, 
expand parking log 

and add lights 

Scope 

Design 

Construction 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0 00 $1,000,000 00 $0 00 

Total Project Cost $1,000,000.00 
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DISTRICT PARK PROJECT DESCRIPTION 

Phase 
Duration 

Sub-tasks Funding (in Mos) Status Start Date End Date PM 
Sully Arrowhead Synthetic Turf 

Conversion 
Scope, design and convert two 
existing rectangular fields at 
Arrowhead Park to synthetic 
turf. 

Scope 2012 Bond 3 Jan-15 Mar-15 Mends-Cole 

Design 2012 Bond 6 Apr-15 Sep-15 Mends-Cole 

Construction 2012 Bond 8 Oct-15 Jun-16 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0 00 $1,647,500 00 $0 00 

Total Project Cost $1,647,500.00 

DISTRICT PARK PROJECT DESCRIPTION 

Phase 
Duration 

Sub-tasks Funding (in Mos) Status Start Date End Date PM 
Sully Sully 

Woodlands 
Phase 1 Signage Scope 

Design 

Construction 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0 00 $250,000 00 $0 00 

Total Project Cost $250,000.00 

DISTRICT PARK PROJECT DESCRIPTION 

Phase 
Duration 

Sub-tasks Funding (in Mos) Status Start Date End Date PM 
Sully Sully 

Woodlands 
Environmental 

Education Center 
Design and construct an 
approx. 6,000 SF Stweardship 
Education Center in the Sully 
Woodlands 

Design 2012 Bond 6 Jan-18 Jun-18 Inman 

Construction 2012 Bond 17 Jul-18 Dec-19 

Other Funding(s) 

12 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0 00 $3,250,000 00 $0 00 

Total Project Cost $3,250,000.00 

Future Year Projects - Subtotal $29,554,500.00 

2012 Bond Funding - Completed Projects 

DISTRICT 
PARK PROJECT DESCRIPTION 

Phase 
Duration 

Sub-tasks Funding (in Mos) Status 
Start Date End Date 

PM 

Scope 

Design 

Construction 

12 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$0 00 $0 00 $0 00 

Total Project Cost $0.00 

Completed Projects - Subtotal $0.00 

2012 Bond Program Total $63,000,000.00 
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Planning & Development Division 
FY 2014 Work Plan 
PROJECTS PRIOR TO 2008 PARK BOND STATUS 

A Active Project 
W/C Warranty/Closeout Project 

I Inactive Project 
C Completed Project 

FY 2014 Work Plan  (7/2013 - 6/2014) 
Phase 

Duration 
PARK PROJECT DESCRIPTION Sub-tasks Funding (in Mos) Status DISTRICT Start Date End Date PM 

Braddock Lake Accotink 
Park 

Dam Repairs Design 2004 Bond 30 Jan-06 Jun-08 Sheikh 

Construction 12 W/C Jul-08 Jun-09 Lehman 

Braddock Lake Accotink Replace Picnic 
Shelter/Restroom 

Facility 

Scope, design, for a new ADA 
compliant restroom facility at core 
area. 

Scope 1998 Bond 5 May-11 Nov-11 Duncan 

Design 1998 Bond 13 A Dec-11 Oct-12 Duncan 

Construction TBD TBD TBD TBD 

Braddock Kings Park West Kings Park West 
Swim Club 

Restoration of RPA and water quality 
enhancement. Partner with DPWES. 

Land Acquisition 2008 Bond 24 Jul-11 Jul-13 Williams 

Scope DPWES 6 Jul-11 Dec-11 Villarroel 

Design DPWES 6 Jan-12 Jul-12 Villarroel 

Construction DPWES 12 W/C Jul-12 Jul-13 DPWES 

Braddock Lake Accotink CCT Connector at 
Lake Accotink Dam 

Trail and stream crossing below dam. Scope 1998 Bond 6 A Oct-12 Mar-13 Boston 

Design 1998 Bond 16 Apr-13 Jun-14 Boston 

Construction 

Braddock Long Branch SV Cantebury Woods 
Bridge Replacement 

Replace 45' steel bridge with a 60' 
steel bridge and provide 50 LF of 
stream bank stabilization. 

Scope Storm Damage 
Mitigation 

2 Apr-12 Jun-12 Cronauer 

Design Storm Damage 
Mitigation 

9 A Jul-12 Mar-13 Cronauer 

Construction Storm Damage 
Mitigation 

7 Apr-13 Nov-13 Cronauer 

Braddock Monticello Master Plan and Use 
Permit 

Master Plan/Consideration of a Dog 
Park 

MP General Fund 9 Mar-10 Nov-10 Galusha 

2232 General Fund 3 C Dec-10 Feb-11 Galusha 
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FY 2014 Work Plan  (7/2013 - 6/2014) 
DISTRICT PARK PROJECT 

Phase 
Duration 

DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date PM 
Braddock Pohick SV Burke/VRE Connector 

Trail 
Scope OT Bond 4 Oct-08 Dec-08 McFarland 

Design 9 Jan-09 Sep-09 McFarland 

Construction 22 W/C Oct-09 Jul-11 McFarland 

Braddock Wakefield CCT Improvements  in 
Wakefield Park 

Improve existing trail network in park. Scope 2006 Bond 3 Jul-11 Sep-11 McFarland 

Design 2006 Bond 12 A Jan-12 Dec-12 McFarland 

Construction 2006 Bond 9 Jan-13 Sep-13 McFarland 

Braddock Wakefield Grouped Trails 
Mockingbird Drive 

Bridge Connector to 
CCT 

Asphalt 200' and bridge to improve 
existing trail and reroute CCT. 

Scope 2006 Bond 3 Jul-11 Sep-11 McFarland 

Design 2006 Bond 12 A Jan-12 Dec-12 McFarland 

Construction 2006 Bond 9 Jan-13 Sep-13 McFarland 

Braddock Wakefield Audrey Moore 
RECenter 

Structural repairs to the west wall of 
natatorium at Audrey Moore RECenter. 

Scope 371 Jul-13 Sep-13 Villarroel 

Design TBD Oct-13 Mar-14 Villarroel 

Construction TBD Apr-14 Dec-14 TBD 

Braddock Lake Accotink Revised Master Plan 
and Use Permit 

Revise master plan. MP General Fund 18 Jun-14 Jan-16 Stallman 

2232 General Fund 6 C Feb-16 Aug-16 Stallman 

County-
wide 

County-wide Partnership for 
Healthy Fairfax 

Initiative 

Participate in cross agency and 
community initiative to assess local 
public health and implement policy, 
infrastructure, system and 
programmatic actions to impact 
community health. 

Planning CDC Grant 17 A Jul-12 Jun-13 Stallman/ Bentley 

County-
wide 

County-wide Special Land Use 
Studies 

Coordinate with other park divisions 
and DPZ/DOT/OCCR on special 
County land use studies such as 
BRAC, Tysons, Transportation Impact 
Studies, Revitalization, Urban Parks 

Planning General Fund 12 A Jul-08 TBD Stallman 

County-
wide 

County-wide Comp Plan 
Amendment, Park 
Recommendations 

County comp plan amendments 
process.  Phase 2 (Area Plan Maps 
and Tables) 

Planning General Fund 28 A Oct-10 May-11 Bentley 
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FY 2014 Work Plan  (7/2013 - 6/2014) 
DISTRICT PARK 

Phase 
Duration 

PROJECT DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date PM 
County-

wide 
County-wide Cross County Trail -

Phase II 
1)  Trail upgrades, signage, maps, 
sustainability $600,000.  2) LH 
Greenway 1200 LF (10' asphalt, 4' 
gravel) $400,000. 3) Dulles Toll Rd, 
Old Dominion, Vale and Valestra, 3 
fiberglass bridges, lateral trails, signs. 

Scope 2006 Bond 9 Jan-07 Oct-07 Cronauer 

Land Acquisition 17 Oct-07 Jan-09 TBD 

Design 2004 Bond 14 Apr-08 Jun-09 Cronauer 

Construction 2006 Bond 17 W/C Jul-09 Dec-10 Cronauer 

County-
wide 

County-wide Grouped Playground 
Replacements - Phase 

II 

Phase II - Highest Priority Playgrounds 
to be replaced up to $150,000 

Scope 2004 Bond 5 Aug-11 Dec-11 Holsteen 

Design 2004 Bond 3 Jan-12 Mar-12 Holsteen 

Construction 2004 Bond 4 A Apr-12 Jul-12 Holsteen 

County-
wide 

Lee District / Mt. 
Vernon Dsitrict 

ADA retrofits Mt. Vernon RECenter - retrofit Team 
Locker Rooms, Ice Rink,Women's 
Locker Room and Men's Locker Room 
to meet ADA standards.  Lee Dsitrct 
RECenter - retrofit Family Changing 
Room to meet ADA standards 

Scope TBD 6 A Jul-13 Dec-13 Lehman 

Design TBD 6 Jan-14 Jun-14 

Construction TBD 12 Jul-14 Jun-15 

County-
wide 

Providence 
District/South 
Run District 

ADA retrofits Providence RECenter - retrofit Family 
Changing Room to meet ADA 
standards.  Souht Run RECenter -
retrofit Family Changing Room, 
Women's Locker Room and Men's 
Locker Room to meet ADA standards 

Scope TBD 12 A Jul-13 Jun-14 Lehman 

Design TBD 6 Jul-14 Jun-15 

Construction TBD 12 Jul-15 Jun-16 

County-
wide Collingwood 

Grouped Playground 
Replacement - Phase 

III 

Replace existing playground at 
Collingwood. 

Scope 2004 Bond 5 Aug-12 Dec-12 Holsteen 

Design 2004 Bond 3 A Jan-13 Mar-13 Holsteen 

Construction 2004 Bond 4 Apr-13 Jul-13 Holsteen 

County-
wide 

County-wide Countywide Trail Map 
Application 

Coordinate data from various county 
agencies and trail providers to update 
interactive trail map application 

Planning General Fund 12 A Jul-13 Jun-14 Rose 

Dranes-
ville 

Clemyjontri Develop Park - Phase 
II - Landscape Plan, 

Parking 

Develop invasive mgmt. plan and 
landscape plan and implement, study 
parking and related issues. 

Scope 2004 Bond 9 Oct-06 Jul-07 Holsteen 

Design Grant Program/ 
2008 Bond 

7 Sep-08 Mar-09 Holsteen 

Construction 4 A Mar-09 Jun-09 Holsteen 

Dranes-
ville 

Colvin Run Mill Mill Restoration Design and perform restoration work to 
make the mill fully operational. 

Scope 2004 Bond 8 A Jul-12 Mar-13 Fruehauf 

Design 2004 Bond 2 Apr-13 Jun-13 Fruehauf 

Construction 2004 Bond 12 Jul-13 Jul-14 Fruehauf 
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FY 2014 Work Plan  (7/2013 - 6/2014) 
DISTRICT PARK 

Phase 
Duration 

PROJECT DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date PM 
Dranes-

ville 
Langley Fork Land Transfer, Master 

Plan, and Permit 
Renewal 

Work with NPS to concurrently amend 
master plan and conduct land 
exchange 

Land Acquisition 1998 Bond A Jan-10 Jan-12 Williams 

MP A Jan-10 Jan-12 Hooper 

Dranes-
ville 

McLean Central Master Plan Revision Amend master plan to determine uses 
for additional parcels.  Apply for 2232 
determination if needed. 

MP General Fund 15 A Jun-12 Aug-13 Hooper 

2232 General Fund 6 Sep-13 Feb-14 

Dranes-
ville 

Riverbend Revise Master Plan MP & 2232 MP General Fund 12 Jun-11 Jun-12 Galusha 

2232 6 Aug-12 Jan-13 Galusha 

Dranes-
ville 

Riverbend Outdoor Education 
Shelter 

Design, permit and construct a picnic 
shelter. 

Scope 2004 Bond 6 Sep-13 Mar-14 Scott 

Design 2004 Bond 9 Apr-14 Dec-14 Scott 

Construction 2004 Bond 6 Jan-15 Jun-15 Scott 

Dranes-
ville 

Salona Master Plan and Use 
Permit 

MP General Fund 13 A May-09 May-10 Galusha 

2232 5 May-10 Sep-10 

Dranes-
ville 

Turner Farm Picnic Shelter Install shelter. Scope 2 Sep-09 Oct-09 Holley 

Design 3 A Nov-09 Jan-10 Holley 

Construction Donations, 
Telecom Fund, 
Mastenbrook 

Grant 

4 Sep-13 Dec-13 Holsteen 

Hunter Mill Baron Cameron Master Plan 
Amendment 

Master plan amendment and 2232 MP General Fund 14 A May-12 Jul-13 Rauschenbach 

2232 6 Aug-13 Jan-14 Rauschenbach 

Hunter Mill Clarks Crossing Street Cul-de-sac, 
Parking Lot and 

Related Improvements 

Get street improvements accepted into 
VDOT system, and site plan released 
from Bonds and Agreements. 

ROW Dedication 1998 Bond A Jul-02 TBD Williams 

Street Acceptance Jan-05 TBD Duncan 

Bond Release Jan-05 TBD Duncan 
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FY 2014 Work Plan  (7/2013 - 6/2014) 
DISTRICT PARK PROJECT 

Phase 
Duration 

DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date PM 
Hunter Mill Lake Fairfax 

Park 
MP Amendment and 

2232 
Add high ropes course to MP and apply 
for 2232 determination 

MPR General Fund 12 I Jan-13 Jan-14 Galusha 

2232 General Fund 6 I May-14 Oct-14 Stallman 

Hunter Mill Lake Fairfax 
Park 

Replacement of 
Bathhouse "A" for 
ADA Compliance 

Construct bathhouse/restroom facilities 
at RV Campground. 

Construction Fund 303 7 A Aug-12 Mar-13 Duncan 

Hunter Mill Stratton Woods 
Park 

General Park 
Improvements 

including lighted 
handball/racquetball 

court complex. 

Scope, design, permit and construct a 
lighted handball/racquetball court 
complex. 

Scope Telecom Fees 3 Apr-12 Jul-12 Mends-Cole 

Design Telecom Fees 7 A Jul-12 Feb-13 Mends-Cole 

Construction Telecom Fees 6 Mar-13 Aug-13 Mends-Cole 

Lee Brookfield Reconstruction of the 
Pond 

Design, permit and renovate the pond 
to comply with county dam standards, 
and satisfy stormwater objectives in 
the watershed. 

Scope DPWES 10 Dec-11 Oct-12 Villarroel 

Design DPWES 17 Jan-12 Jun-13 Villarroel 

Construction DPWES 10 A Jul-13 Apr-14 Villarroel 

Lee Franconia 
District 

MP Amendment and 
2232 

Added athletic field lighting and 
reconfigure athletic fields 

MPR General Fund 8 Jul-12 Mar-13 Galusha 

2232 General Fund 6 Mar-14 Aug-14 Galusha 

Lee Huntley 
Meadows 

Outdoor Education 
Shelter 

Design, permit and construct a picnic 
shelter. 

Scope Donations, 
grant & proffer 

4 Sep-10 Dec-10 Holley 

Design Donations, 
grant & proffer 

7 Jan-11 Jul-11 Holley 

Construction Donations, 
grant & proffer 

5 W/C Aug-11 Dec-11 McFarland 

Lee Lee District Family Recreation 
Area - Accessible 
Playground Area 2 

Design and construct play area II of the 
accessible playground. 

Scope Grant/Foundati 
on 

6 Jun-12 Sep-12 Fruehauf 

Construction Grant/Foundati 
on 

6 A Oct-12 May-13 Lynch 

Mason Bren Marr Master Plan 
Amendment - add 

OLDA 

Amend master plan. MP General Fund 15 Jan-12 Mar-13 Rosend 

2232 6 A Apr-13 Sep-13 Rosend 

Mason Green Springs 
Gardens 

Master Plan Revision 
and 2232 

Amend master plan to determine uses 
for additional parcels and update 
existing MP.  Apply for 2232 
determination. 

MP General Fund 15 A Jun-14 Sep-15 Stallman 

2232 General Fund 6 Sep-15 Mar-16 Stallman 
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FY 2014 Work Plan  (7/2013 - 6/2014) 
DISTRICT PARK 

Phase 
Duration 

PROJECT DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date PM 
Mason Green Spring 

Gardens 
Green Spring Gardens 

Horticultural Center 
Concept Plan classroom/garage space 
conversion 

Scope Donations 12 Aug-10 Jul-11 Fruehauf 

Design Donations 4 Dec-11 Feb-12 Fruehauf 

Construction Donations 3 W/C Mar-12 May-12 Emory 

Mason Green Springs 
Gardens 

Renovate the Plant 
Sales Area 

Concept plan for renovating the plant 
sales area. 

Scope Donations A Mar-13 TBD Emory 

Mason Turkeycock Run 
SV 

Repair of Flood 
Damage 

Design and construct repairs to the 
stream corridor (1500 LF) and a 
pedestrian bridges at Green Spring 
Gardens. 

Scope Fund 303 6 A Oct-12 Mar-13 Villarroel 

Design Fund 303 3 Apr-13 Jun-13 Villarroel 

Construction Fund 303 7 Jul-13 Jan-14 TBD 

Mt. 
Vernon 

Laurel Hill Master Plan and 2232 Amend master plan to determine uses 
for additional parcels.  Apply for 2232 
determination. 

MP General Fund 20 A Jan-14 Aug-15 TBD 

2232 General Fund 6 Sep-15 Feb-16 TBD 

Mt. 
Vernon 

Laurel Hill Trails Plan Graphic concept trails plan. Planning 2006 Bond 7 I Jan-08 Jul-08 Cronauer 

Mt. 
Vernon 

Laurel Hill Equestrian Center -
Phase I 

Determine feasibility of developing 
equestrian based facility including 
boarding and therapeutic facilities 
considering use of private venture. 
Planning, design, Phase I demolition 
and  construction.  

Planning Fund 300-
C30010 

47 Aug-04 Jul-08 Davis 

Design 2004 Bond/ 
Proffers 

12 Jul-08 Jun-09 Davis 

Construction 2004 Bond/ 
Proffers 

12 A Oct-09 Oct-10 Davis 

Mt. 
Vernon 

Laurel Hill Signage and 
Wayfinding 

Plan and design comprehensive 
signage and wayfinding program to 
serve as guide for all signage in Laurel 
Hill region.  This includes all local 
serving public lands, not just Park 
Authority.  Signage types include, 
directional, informational, interpretive, 
identification.  Project also includes 
graphic standards, logo development, 
use and development of wayfinding 
tools such as maps, brochures, web, 
etc.  Includes large community and 
stakeholder outreach process. 

Planning Fund 300-
C30010 

8 Feb-07 Sep-07 Betsold 

Design Fund 300-
C30010 

10 A Oct-07 Jul-08 Davis 

Construction TBD TBD 

Mt. 
Vernon 

Laurel Hill Central Green, 
Heritage Recreation 
and Heritage Areas 

Scope, design, and permit large 
grouped picnic facilities. Concept 
design for infrastructure improvements 
for Heritage Recreation and Heritage 
Area 

Scope 2004 Bond 8 May-11 Dec-11 Davis 

Design 2004 Bond 12 A Jan-12 Dec-12 Davis 
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FY 2014 Work Plan  (7/2013 - 6/2014) 
DISTRICT PARK 

Phase 
Duration 

PROJECT DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date PM 
Mt. 

Vernon 
Mason Neck 

West 
(concurrent with 
Old Colchester) 

Master Plan Revision 
and 2232 

MPR & 2232 MPR General Fund 20 I Jan-13 Aug-14 Hooper 

2232 General Fund 6 Sep-14 Dec-14 Hooper 

Mt. 
Vernon 

Mt. Vernon 
District 

Grouped Trails 
Fort Hunt Road Trail 

Asphalt 2700' new trail. Scope 4 Aug-10 Sep-11 Cronauer 

Design 4 Oct-11 Mar-12 Cronauer 

Construction 2006 Bond 6 A Jun-12 Sep-12 Cronauer 

Mt. 
Vernon 

Old Colchester 
Park and 
Preserve 

Master Plan MP & 2232 MP Fund 371 30 A Sep-09 Feb-11 Hooper 

2232 5 Mar-11 Jul-11 Hooper 

Mt. 
Vernon 

Pohick SV Laurel Hill Greenway -
CCT Connection 
Improvements 

Pave approximately 4,000 LF of gravel 
trail with asphalt and improve concrete 
rampw. 

Scope 2006 Bond 4 A Feb-13 May-13 Cronauer 

Design 2006 Bond 3 Jun-13 Sep-13 Cronauer 

Construction 2006 Bond 6 Oct-13 Apr-14 Cronauer 

Mt. 
Vernon 

South Run SV South Run SV at 
Magic Leaf Court 

Asphalt 1300' over existing trail and 1 
large culvert replacement. 

Scope 2006 Bond 4 Sep-11 Dec-11 McFarland 

Design 2006 Bond 6 Jan-12 Jun-12 McFarland 

Construction 2006 Bond 4 A Jun-12 Sep-12 McFarland 

Mt. 
Vernon 

Westgrove Master Plan and 2232 Create MP and apply for 2232 
determination. 

MP General Fund 20 A Jan-12 Aug-13 Rauschenbach 

2232 General Fund 6 Sep-13 Feb-14 Stallman 

Provi-
dence, 

Hunter Mill 
and 

Dranes-
ville 

Tysons Corner 
Master Plan and 

Development 
Review 

Tysons wide Master 
Plan and Development 

Review 

Ongoing Development Review, and 
Implementation and Refinement of 
conceptual park network 

MPR General Fund 12 A Jul-12 Jun-13 Dorlester/ Hooper 

Provi-
dence 

Holmes Run SV Grouped Trails 
Luria Park Boardwalk 

400' of boardwalk repair and 1 bridge. Land Acquisition 2006 Bond 9 Apr-11 Jan-12 Lambert 

Scope 2006 Bond 6 Jun-11 Dec-11 McFarland 

Design 2006 Bond 12 A Jan-12 Dec-12 McFarland 

Construction 2006 Bond 9 Jan-13 Sep-13 McFarland 
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FY 2014 Work Plan  (7/2013 - 6/2014) 
DISTRICT PARK PROJECT 

Phase 
Duration 

DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date PM 
Provi-
dence 

Nottoway Master Plan Revision Revise master plan to reflect athletic 
field reconfiguration and delete future 
rectangle field. 

MP General Fund 15 Jun-12 Jun-13 Rauschenbach 

2232 6 Aug-13 Jan-14 Stallman 

Provi-
dence 

Oakton 
Community 

New Playground 
Installation 

Design and install new playground. Scope Proffer 6 Aug-11 Feb-12 Holley 

Design Proffer 3 Feb-12 May-12 Boston/ Holley 

Construction Proffer 4 W/C May-12 Sep-12 Boston 

Provi-
dence 

Ragland Road 
Park 

Master Plan and 2232 Conduct MP process and 2232 for 
local park to serve Tysons. 

Planning General Fund 15 A Nov-13 Feb-15 Dorlester/ Hooper 

2232 General Fund 6 Mar-15 Sep-15 Dorlester/ Hooper 

Provi-
dence 

Rukstuhl Master Plan and 2232 MP & 2232 Planning General Fund 15 A Jan-14 Apr-15 Stallman 

2232 General Fund 6 May-15 Nov-15 Stallman 

Provi-
dence 

South Railroad 
Street 

Trail Imrpovements Improve existing trail. Scope Proffer Cronauer 

Design Proffer Cronauer 

Construction Proffer 6 Sep-13 Mar-14 Cronauer 

Provi-
dence 

Westgate Park Master Plan Revision 
and 2232 

MPR & 2232 MPR General Fund 20 A Jan-13 Aug-14 Hooper 

2232 General Fund 6 Sep-14 Dec-14 Hooper 

Springfield Burke Lake 2232 2232 determination for golf 2232 General Fund 6 Sep-13 Mar-14 Stallman 

Springfield Burke Lake Replace Bathroom 
Facility 

Construct replacement restroom facility 
serving Picnic Shelter "A" 

Construction Fund 303 8 A Jul-13 Mar-14 Duncan 

Springfield Patriot MPR and 2232 Amend master plan to determine uses 
for additional parcels. Apply for 2232 
determination 

Planning General Fund 15 Sep-13 Jan-15 Stallman 

2232 6 Feb-15 Jul-15 Stallman 

Springfield Patriot Patriot Park - Phase II 
Development 

Scope and design the eastern portion 
of the park. 

Scope Proffer 6 A Oct-11 Mar-12 Bhinge 

Design Proffer 18 Apr-12 Sep-13 Bhinge 

Construction TBD 
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FY 2014 Work Plan  (7/2013 - 6/2014) 
DISTRICT PARK PROJECT 

Phase 
Duration 

DESCRIPTION Sub-tasks Funding (in Mos) Status PMStart Date End Date 
Springfield Patriot First Road 

Improvements 
Design and permit improvements to 
First Street required to develop Patriot 
Park East. 

Scope 2004 Bond A Jul-12 Jun-13 Bhinge 

Design 2004 Bond Jul-13 Jul-14 Bhinge 

Construction TBD 

Spring- 
field 

Pohick SV Pohick SV/Burke Lake 
Road to Liberty Bell 

Court 

5000' new asphalt stream valley trail 
and (1) prefabricated steel pedestrian 
bridge. 

Scope TEA Grant 6 Jun-11 Dec-11 McFarland 

Design TEA Grant 15 A Jan-12 Apr-13 McFarland 

Construction TEA Grant 18 May-13 Oct-14 McFarland 

Springfield South Run 2232 Public use permit for high ropes course 2232 General Fund 6 A Sep-12 Feb-13 Galusha 

Springfield South Run 
District 

Entrance Road and 
Parking Lot 

Improvements 

Scope, design and construct additional 
parking spaces and stormwater 
management facilities along the park 
entrance road . 

Scope 2004 Bond 6 Jan-12 Jun-12 Bhinge 

Design 2004 Bond 18 Jul-12 Dec-13 Bhinge 

Construction 12 A Jan-14 Dec-14 Bhinge 

Springfield South Run SV Grouped Trails 
South Run Loop Trail 

Asphalt 2300' over existing trail. Scope 2006 Bond 10 Sep-10 Jul-11 McFarland 

Design 2006 Bond 12 Aug-11 Jul-12 Boston 

Construction 2006 Bond 11 A Aug-12 Jul-13 Boston 

Remarks: Scope change. Anticipated maintenance project, however, need full site plan due to floodplain drainage study and proposed 
work in RPA. Disturbance exceeds 2500 s.f. Requires addition of design/permitting activities. 

Sully Eleanor C. 
Lawrence 

MPR and 2232 Amend and update master plan. Apply 
for 2232 determination 

Planning General Fund 15 Nov-13 Apr-15 Stallman 

2232 General Fund 6 Apr-15 Sep-16 Stallman 

Sully Eleanor C. 
Lawrence 

Replacement of 
Synthetic Turf Field #2 

Scope, design, and replace synthetic 
turf on rectangular field #2 

Planning BOS Fund 300-
C30010 

3 Aug-12 Oct-12 Mends-Cole 

Design 7 A Oct-12 May-13 Mends-Cole 

Construction 4 Jun-13 Sep-13 Mends-Cole 

Sully Historic 
Centreville 

(formerly Mount 
Gilead) 

Master plan 
admendment and 

2232 

Amend master plan to plan added 
parcels. 

MP General Fund 26 Sep-06 Oct-08 Rosend 

2232 5 I TBD TBD 
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FY 2014 Work Plan  (7/2013 - 6/2014) 
PARK DISTRICT PROJECT 

Phase 
Duration 

DESCRIPTION Sub-tasks Funding (in Mos) Status Start Date End Date PM 
Sully Historic 

Centreville 
(formerly Mount 

Gilead) 

Signage and 
Wayfinding 

Plan and design comprehensive 
signage and wayfinding program to 
serve as guide for all signage in Sully 
Woodlands Region. Signage types 
include, directional, informational, 
interpretive, identification. 

Planning Proffers/ 2004 
Bond 

6 Sep-09 Feb-10 Holley 

Design Proffers/ 2004 
Bond 

6 A Mar-10 Aug-10 Davis/Rosend 

Construction Proffers/ 2004 
Bond 

6 Sep-10 Feb-11 Davis 

Sully Old Centreville 
Road Land 
Exchange 

Provide parking to 
support existing 

rectangular fields 

Permitting Land Exchange 21 Sep-03 Jun-05 Scott 

Land Acquisition 74 A Oct-05 Dec-11 Williams 

Sully Sully Historic 
Site 

Improvements to 
support the new 
entrance road 

proposed by VDOT. 
New tempoorary 
visitors center. 

Entrance drive improvements by VDOT 
as a result of Route 28 improvements. 
Design and construct new visitors 
center. 

Scope 2004 
Bond/Proffers 

3 Jan-09 Jun-09 Davis 

Design Mastenbrook 
TelCom Fees 

30 A Jan-10 Jun-12 Davis 

Construction Stewardship, 
West County 

3 Jul-12 Sep-12 Davis 

Sully Sully Woodlands Signage and 
Wayfinding 

Plan and design comprehensive 
signage and wayfinding program to 
serve as guide for all signage in 
Historic Centreville Park. Signage 
types include, directional, informational, 
interpretive, identification. 

Scope Proffers/ 2004 
Bond 

3 Sep-09 Feb-10 Holley 

Design Proffers/ 2004 
Bond 

6 I Mar-10 Aug-10 Davis 

Construction TBD 12 Sep-10 Feb-11 Davis 

Sully Sully Woodlands CDP(s) Concurrently develop CDP(s) & 
2232(s) for four parks within Sully 
Woodlands. 

CDP 24 A Apr-10 Mar-12 Rosend 

2232 9 Mar-12 Dec-12 Rosend 
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Planning & Development Division 
FY 2014 Work Plan 

STATUS 
A Active Project 

W/C Warranty/Closeout Project 

I Inactive Project 

C Completed Project 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Scope 2008 Bond 2 Apr-11 May-11 Li 

Design 2008 Bond 3 Jun-11 Aug-11 Li 

Construction 2008 Bond 6 W/C Sep-11 Feb-12 Li 

Original Amount Debit/Credit 

$0.00 $0.00 $227,000.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Scope 2008 Bond 6 Jul-11 Dec-11 Fruehauf 

Design 2008 Bond 6 Jan-12 Jun-12 Fruehauf 

Construction 2008 Bond 18 W/C Jul-12 Dec-12 Fruehauf 

Original Amount Debit/Credit 

$0.00 $388,000.00 $0.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Scope 

Design 

Construction 2008 Bond 3 A Jun-13 Aug-13 Garris 

Original Amount Debit/Credit 

$40,036.00 $0.00 $90,476.00 

Revised Funding 

$130,000.00 

Revised Funding 

08 Bond Funding 

Braddock Woodson HS Synthetic Turf and 
Lighting at HS Practice 

Field 

Participate in Partnership to insatll 
synthetic turf and lighting at Woodson 
HS practice rectangular field 

Other Funding(s) 

$130,512.00 

08 Bond Funding 

Total Project Cost 

Total Project Cost $388,000.00 

PAB Approved Cost 

DISTRICT End Date 

DISTRICT Start Date End Date 
Braddock Wakefield Skate Park Expansion 

$388,000.00 

Scope, design and construct an 
expansion of the skate park. 

Other Funding(s) PAB Approved Cost 

Braddock Wakefield Athletic Field Lighting 
Replacement 

Other Funding(s) 

Scope, design, and install replacement 
athletic field lighting for synthetic turf 
field #5 

08 Bond Funding 

PAB Approved Cost 

DISTRICT 

(2008 Bond Funded Projects) 

FY 2014 Work Plan (7/2013 - 6/2014) 

Total Project Cost 

Revised Funding 

Start Date 

$227,000.00 

$227,000.00 

End Date Start Date 
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Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PMDISTRICT End Date Start Date 
County Huntley Wetlands Restoration Scope, design and construct a Scope 2008 Bond 9 Jul-11 Mar-12 Fruehauf 
Wide Meadows Park structural feature for retaining and 


controlling the water level in the
 Design 2008 Bond 18 Apr-12 Sep-13 Fruehauf 
wetlands. 

Construction 2008 Bond 12 A Oct-13 Sep-14 Lynch 

Original Amount Debit/Credit 
Other Funding(s) 

08 Bond Funding 

PAB Approved Cost Revised Funding 

$2,985,000.00 $404,800.00 $2,580,200.00 $0.00 

Total Project Cost $2,985,000.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PMEnd Date DISTRICT Start Date 
County- Various Land Purchases 2008 Bond 60 A Jul-09 Jun-14 Cline 

wide 

Original Amount Debit/Credit 
Other Funding(s) PAB Approved Cost Revised Funding 

08 Bond Funding 

$14,385,400.00 $0.00 $14,385,400.00 $0.00 

Total Project Cost $14,385,400.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PMDISTRICT Start Date End Date 
County Various Needs Assessment Conduct Needs Assessment process 2008 Bond 17 A Nov-11 Dec-13 Stallman/Bentley 
Wide to collect and analyze data on park
 

and recreation needs and create a 10-
year Capital Improvement Plan.
 

Original Amount Debit/Credit 
PAB Approved Cost Other Funding(s) Revised Funding 

08 Bond Funding 

$300,000.00 $0.00 $0.00 $300,000.00 

Total Project Cost $300,000.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PMDISTRICT Start Date End Date 
County- Various Mastenbrook Grant 2008 Bond 60 A Jul-09 Jul-14 POD 

wide 

Original Amount Debit/Credit 
PAB Approved Cost Revised Funding 

08 Bond Funding 

Other Funding(s) 

$485,000.00 $0.00 $485,000.00 $0.00 

Total Project Cost $485,000.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PMEnd Date DISTRICT Start Date 
County- Various Natural and Cultural TBD Scope 2008 Bond 60 TBD TBD RMD 

wide Resource Protection 

Projects
 Design 

Construction 

Original Amount Debit/Credit 
PAB Approved Cost Revised Funding 

08 Bond Funding 

Other Funding(s) 

$970,000.00 $0.00 $970,000.00 $0.00 

Total Project Cost $970,000.00 

Revised 05/22/13 Page 24 of 44 



  

  

  

  

  

  

  

 

  

  

  
  

 
 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Scope 2006/2008 Bond 4 May-12 Aug-12 Li 
Design 4 A Sep-12 Dec-12 Li 

Construction 4 A Jan-13 Apr-13 Li 

Original Amount Debit/Credit 

$0.00 $0.00 $800,000.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Construction 2008 Bond A Jul-13 Jul-14 Hardee 

Original Amount Debit/Credit 

$0.00 $0.00 $225,037.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Design 2008 Bond 6 Apr-12 Sep-12 Emory 

Construction 2008 Bond 7 W/C Oct-12 Apr-13 Emory 

Original Amount Debit/Credit 

$0.00 $0.00 $359,936.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
2008 Bond A 

Original Amount Debit/Credit 

$0.00 $970,000.00 $0.00 

Other Funding(s) 

08 Bond Funding 

Revised Funding PAB Approved Cost 

DISTRICT 

DISTRICT 

DISTRICT 

PAB Approved Cost 

Revised Funding 

Start Date End Date 

Revised Funding PAB Approved Cost 

Total Project Cost $800,000.00 

08 Bond Funding 

Other Funding(s) 

Install athletic field lighting on up to 
four rectangular fields not-to-exceed 
$800,000. 

End Date 

$225,037.00 

08 Bond Funding 

Total Project Cost $359,936.00 

Grouped Trails   (Listed below in District order) 

Total Project Cost 

PAB Approved Cost 

Demolition of Rental 
Houses 

Other Funding(s) 

County-
wide 

County-
wide 

Various Demolition of Houses 
and Accessory 

Structures 

08 Bond Funding 

$970,000.00 

End Date Start Date 

Start Date End Date 

County-wide 

Other Funding(s) 

$970,000.00 

Various Grouped Athletic Field 
Lighting 

Start Date 
Various 

Total Project Cost 

Permit and demolish houses and 
accessory structures on the Ruckstahl, 
Martin, and Birge properties. 

Revised Funding 

Lake Fairfax ($51,100); Dead Run SV ($220,000); Phick SV ($98,200); Difficult Run SV ($100,000); Pine Ridge ($251,000); Chessies Trail ($249,700) 

Demolition of prior residential rental 
houses and accessory structures. 
Permit and demolish the Tolson 
Property. 

County-
wide 

DISTRICT 
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DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Dranesvill 

e 
Dead Run SV Grouped Trails: 

Churchill to ROW near 
Ingleside Ave. 

1150 LF asphalt. Scope 2008 Bond 4 Jan-12 Apr-12 Boston 

Land Acquisition 2008 Bond 4 Sep-11 Dec-11 TBD 

Design 2008 Bond 3 May-12 Jul-12 Boston 

Construction 2008 Bond 5 A Aug-12 Dec-12 Boston 

Other Funding(s) 

08 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0.00 $220,000.00 $0.00 $220,000.00 

Total Project Cost $220,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Mt. Vernon Pohick SV Grouped Trails: 

Pohick Road 
Connector to CCT 

Asphalt 200' existing path. Scope 2008 Bond 3 Aug-10 Nov-10 Boston 

Design 2008 Bond 3 Dec-10 Feb-11 Boston 

Construction 2008 Bond 2 W/C Mar-11 Sep-13 Boston 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$0.00 $98,200.00 $0.00 $98,200.00 

Total Project Cost $98,200.00 

DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Dranesvill 

e 
Difficult Run SV Grouped Trails: CCT 

Georgetown Pike to 
Old Dominion Dr. 

Phase 2 (south of Old 
Dominion) 

Stabilize 2000’ eroded area along 
Difficult Run SV. 

Land Acquisition 2008 Bond 12 Aug-10 Jul-11 Williams 

Scope 2008 Bond 12 Aug-10 Jul-11 McFarland 

Design 2008 Bond 9 Aug-11 Apr-12 McFarland 

Construction 2008 Bond & 
Insurance Funds 

10 A May-12 Feb-13 

Other Funding(s) 

08 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0.00 $100,000.00 $0.00 

Total Project Cost $100,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Mason Accotink SV Grouped Trails: 

Pine Ridge Connector 
Trail to CCT 

Asphalt 1000' new trail to existing 
sidewalk to park 

Scope 2008 Bond 9 Jan-11 Oct-11 Boston 

Design 2008 Bond 3 A Nov-11 Jan-12 Boston 

Construction 2008 Bond 4 Feb-12 May-12 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$0.00 $251,000.00 $0.00 

Total Project Cost $251,000.00 
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DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Lee Lee District Grouped Trails: 

Chessie's Trail -
Family Recreation 

Area Phase II 

Design and construct Chessie's Trail. Scope 2008 Bond 9 A Oct-12 Mar-13 McFarland 

Design 2008 Bond 18 Jun-13 Dec-14 McFarland 

Construction 2008 Bond 10 Jan-15 Oct-15 McFarland 

Other Funding(s) 

08 Bond Funding 

PAB Approved Cost 
Original Amount Debit/Credit 

$0.00 $249,700.00 $330,000.00 

Total Project Cost $579,700.00 

DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Dranes-

ville 
Great Falls Nike Infrastructure 

Completion 
SWM facility, trails, transitional 
landscaping screening and 
streetlights. 

Scope 2008 Bond 3 Jul-08 Sep-08 Sheikh 

Design 4 Oct-08 Jan-09 Sheikh 

Construction 11 W/C Feb-09 Dec-09 Mends- Cole 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$25,000.00 $824,500.00 ($34,619.00) $849,500.00 $814,881.00 

Total Project Cost $814,881.00 

DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Dranes-

ville 
Great Falls Nike Installation of Synthetic 

Turf Field in 
Partnership with Great 

Falls Lacrosse 

Scope, design, and construct synthetic 
turf rectangular field #4. 

Scope 2008 Bond/ 
Partnership 

2 May-12 Jun-12 Mends-Cole 

Design 2008 Bond/ 
Partnership 

2 Jul-12 Aug-12 Mends-Cole 

Construction 2008 Bond/ 
Partnership 

4 W/C Sep-12 Dec-12 Mends-Cole 

Other Funding(s) 

08 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$575,000.00 $0.00 $250,000.00 

Total Project Cost $825,000.00 PAB Mar 2012 reallocated the $250,000 to this project from the Spring Hill Mechanical Renovation Project. 

DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status End Date Start Date PM 
Dranes-

ville 
Spring Hill 
RECenter 

RECenter Expansion RECenter expansion to include fitness 
space, multipurpose space, and a gym 
(design only). 

Scope 2008 Bond 6 A Aug-11 Feb-12 Villarroel 

Design 12 A Feb-12 Feb-13 Villarroel 

Other Funding(s) 

08 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0.00 $0.00 $600,000.00 $539,750.00 

Total Project Cost $600,000.00 
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Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Design 2004 Bond 23 A Jan-06 Dec-07 Nutter 

Construction 2008 Bond 15 Oct-11 Dec-12 TBD 

Original Amount Debit/Credit 

$0.00 $727,500.00 $0.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Scope 2008 Bond 5 May-11 Nov-11 Duncan 

Design 2008 Bond 12 A Dec-11 Oct-12 Duncan 

Original Amount Debit/Credit 

$162,000.00 $0.00 $150,000.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Scope 2008 Bond 6 Jul-11 Dec-11 Fruehauf 

Design 2008 Bond 6 Jan-12 Jun-12 Fruehauf 

Construction 2008 Bond 6 W/C Jul-12 Dec-12 Fruehauf 

Original Amount Debit/Credit 

$449,100.00 $727,500.00 $0.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Scope 2008 Bond 6 A Aug-11 Feb-12 Emory 

Design 2008 Bond 12 Feb-12 Feb-13 Emory 

Original Amount Debit/Credit 

$0.00 $0.00 $400,000.00 

$1,176,600.00 

08 Bond Funding 

PAB Approved Cost Revised Funding Other Funding(s) 

08 Bond Funding 

$400,000.00 

$400,000.00 

Revised Funding 

Start Date 

PAB Approved Cost 

Other Funding(s) 

DISTRICT 

Skate Park 

Other Funding(s) 

Total Project Cost 

Hunter Mill 
End Date 

$312,000.00 

PAB Approved Cost 

Total Project Cost 

Start Date End Date 

PAB Approved Cost 

$1,176,600.00 

08 Bond Funding 

08 Bond Funding 

Revised Funding 

Revised Funding 

DISTRICT 
Hunter Mill 

DISTRICT 

Other Funding(s) 

End Date 
Lake Fairfax 

Expand Watermine to include 
activities for teens (design only). 

Total Project Cost 

Hunter Mill Lake Fairfax 

Scope, design, and construct a 
concrete skate park. 

Scope, design and permit 
bathhouse/restroom facilities at RV, 
Family Camping, and Picnic Area. 
Design only. 

$727,500.00 

Observatory - Phase I 
End Date 

Work with the Analemma Society to 
advance the design of and support for 
fundraising efforts for the Observatory 
at Turner Farm. Construction 
documents for roll-top Observatory. 
Conceptual design for Education 
building. 

Turner Farm 
Start Date 

Dranes-
ville 

Lake Fairfax Expand Watermine 

Replacement of 3 
Restroom Facilities for 

ADA Compliance 

Total Project Cost 

Start Date 

DISTRICT 

$312,000.00 
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Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PMStart Date End Date DISTRICT 
Lee Banks Design 

Construction 

$0.00 

Demolition of Permit and demolish accessory 
Accessory Structures structures to include an outdoor 

kitchen, pool, pool house, garage, 
shed, and fencing. 

Total Project Cost 

2008 Bond 3 Sep-11 

2008 Bond 7 W/C Jan-12 

Original Amount Debit/Credit 
Revised Funding 

08 Bond Funding 

PAB Approved Cost Other Funding(s) 

$0.00 $0.00 

$0.00 

Dec-11 Sheikh 

Jul-12 Lehman 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PMStart Date End Date DISTRICT 
Lee Historic Huntley Scope 

Design 

Construction 

$708,746.00 

Total Project Cost 

2004 Bond 3 Jan-09 

2004 Bond 6 Apr-09 

2008 Bond 18 W/C Oct-09 

Original Amount Debit/Credit 
PAB Approved Cost Revised Funding Other Funding(s) 

08 Bond Funding 

$2,500,000.00 $1,886,650.00 $0.00 

$2,595,396.00 

Mar-09 Duncan 

Sep-09 Duncan 

Mar-11 Duncan 

$1,845,422.00 

Historic Huntley Site
 
Restoration - Main
 
House and Historic
 

Dependencies
 

Development and preservation of the 
Huntley Historic site and related 
buildings.  Includes archeological 
analysis of the buildings, cultural 
landscape report, site features 
analysis, site improvements and 
building renovations. 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PMStart Date End Date DISTRICT 
Lee Lee District Family Recreation Scope, design, and construct play 

Area 1 area 1 of the accessible playground. 
Scope 

Design 

Construction 

$0.00 

Total Project Cost 

2008 Bond 3 Jul-11 

2008 Bond 

2008 Bond 6 W/C Oct-11 

Original Amount Debit/Credit 
PAB Approved Cost 

08 Bond Funding 

Revised Funding Other Funding(s) 

$0.00 $600,000.00 

$600,000.00 

Sep-11 Fruehauf 

Mar-12 Lynch 
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DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Mason Pinecrest Golf 

Course 
Reconstruction of the 

Upper Dam 
Embankments 

Design and reconstruct the upper dam 
embankments. 

Scope Fund 371 18 Jul-07 Dec-08 Lehman 

Design 2008 Bond 36 Jan-09 Dec-11 Sheikh 

Construction 2008 Bond 26 W/C Jan-12 Mar-14 Lynch 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$65,000.00 $2,551,100.00 $0.00 $2,616,100.00 

Total Project Cost $2,616,100.00 

DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Mason Pinecrest Golf 

Course 
Lower Pond Dam 

Repair and Stream 
Restoration 

Repair of the lower pond spillway 
structures and restoration of the 
stream segment between the upper 
and lower ponds. 

Scope 

Design 2008 Bond Jan-09 Dec-11 Sheikh 

Construction 2008 Bond I Jan-13 Mar-14 TBD 

Other Funding(s) 

08 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0.00 $0.00 $1,000,000.00 

Total Project Cost $1,000,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Mt. Vernon Laurel Hill Golf 

Course 
Bunker Renovation Design and renovate the golf course 

bunkers. 
Scope 2004 Bond 3 May-12 Jul-12 Bhinge 

Design 2004 Bond 2 Jun-12 Jul-12 Bhinge 

Construction 2004 Bond 5 W/C Aug-12 Dec-12 Bhinge 

Other Funding(s) 

08 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$315,101.00 $0.00 $164,899.00 

Total Project Cost $480,000.00 
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DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Mt. Vernon McNaughton 

Fields 
Atheltic Fields Design for renovation of athletic fields 

and infrastructure. 
Scope 2008 Bond 9 Jul-11 Mar-12 Emory 

Design 2008 Bond 15 A Apr-12 Jun-13 Emory 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$0.00 $145,500.00 $0.00 $145,500.00 

Total Project Cost $145,500.00 

DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Mt. Vernon Mt. Vernon 

District 
Building Existing 

Conditions Evaluation; 
Limited Feasibility 

Study for Expansion 
Capabilities 

Develop scope and budget for building 
renewal. 

Scope 2008 Bond 12 May-13 May-14 Inman 

Other Funding(s) 

08 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0.00 $970,000.00 $0.00 

Total Project Cost $970,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Provi-
dence 

Oak Marr Oak Marr RECenter - 
Expand Fitness Area 

Rec Center expansion to provide 
larger fitness center. Design only. 

Scope 2008 Bond 6 Aug-11 Feb-12 Inman 

Design 2008 Bond 12 A Feb-12 Feb-13 Inman 

Other Funding(s) 

08 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0.00 $0.00 $450,000.00 $450,000.00 

Total Project Cost $450,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Provi-
dence 

Oak Marr  Athletic Field Lighting 
Field #1 & #2 

Scope, design, permit and install 
athletic field lighting on field #1 & #2. 

Scope 2008 Bond 3 Jul-10 Sep-10 Li 

Design 5 Oct-10 Feb-11 Li 

Construction 7 W/C Mar-11 Sep-11 Li 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$0.00 $451,536.00 $0.00 $451,536.00 

Total Project Cost $451,536.00 
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Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Scope 2008 Bond 4 Jul-10 Oct-10 Mends-Cole 

Design 2008 Bond 7 Nov-10 Jul-11 Mends-Cole 

Construction 2008 Bond 5 W/C Jun-12 Oct-12 Mends-Cole 

Original Amount Debit/Credit 

$0.00 $1,689,740.00 $0.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Scope 2008 Bond 6 Dec-11 May-12 Hardee 

Design 2008 Bond 5 Jan-12 May-12 Hardee 

Construction 2008 Bond 4 W/C Jun-12 Sep-12 Hardee 

Original Amount Debit/Credit 

$0.00 $0.00 $662,000.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Scope 2008 Bond/ 

Insurance 
5 Dec-11 Apr-12 Hardee 

Design 2008 Bond/ 
Insurance 

4 Jan-12 Apr-12 Hardee 

Construction 2008 Bond/ 
Insurance 

4 W/C May-12 Aug-12 Hardee 

Original Amount Debit/Credit 

$0.00 $0.00 $158,000.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Scope 

Design 

Construction 2008 Bond 3 A Jun-13 Aug-13 Garris 

Original Amount Debit/Credit 

$0.00 $0.00 $115,277.00 

End Date Start Date 

PAB Approved Cost Revised Funding 

$115,277.00 

Revised Funding 

End Date 

Total Project Cost $115,277.00 

08 Bond Funding 

PAB Approved Cost Other Funding(s) 

DISTRICT 

Total Project Cost 

Total Project Cost 

Scope, design, permit and install 
synthetic turf on field #1 & #2 

Oak Marr  

Provi-
dence 

Oakton HS Synthetic Turf Fields 

DISTRICT 

Other Funding(s) 

08 Bond Funding 

End Date DISTRICT 

Start Date 

DISTRICT 

Other Funding(s) 

08 Bond Funding 

$1,709,240.00 

Providence 
RECenter 

Repair of Earthquake 
Damage 

Other Funding(s) Revised Funding 

08 Bond Funding 

$158,000.00 

Design and construct repairs to the 
masonry, floor slabs, and finishes 
damaged by the earthquake. 

Participate in Partnership to install 
synthetic turf at Oakton HS practice 
rectangular fields 

Start Date 

$662,000.00 

Providence 
RECenter 

PAB Approved Cost 

Mason 

Provi-
dence 

Provi-
dence 

Repair of Structural 
Damage 

Synthetic Turf 
Conversion Field #1 & 

#2 

Design and construct repairs to the 
steel rigid frame roof girders located 
over the pool area. 

$662,000.00 

Start Date 

$1,689,740.00 

Revised Funding PAB Approved Cost 

End Date 

Total Project Cost 
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Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Scope 

Design 

Construction 2008 Bond 18 A May-13 Nov-14 Inman 

Original Amount Debit/Credit 

$0.00 $0.00 $387,061.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Scope 2008 Bond 5 May-11 Nov-11 Duncan 

Design 2008 Bond 12 Dec-11 Oct-12 Duncan 

Original Amount Debit/Credit 

$41,000.00 $0.00 $75,000.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Scope 2008 Bond 9 A Apr-11 Dec-11 Inman 

Design 18 Jan-12 Jun-13 Inman 

Construction 16 Jul-13 Dec-14 

Original Amount Debit/Credit 

$0.00 $2,910,000.00 $0.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Scope 2004 Bond 16 Jul-06 Nov-07 Lehman 

Design 28 Dec-07 Mar-10 Sheikh 

Construction 2008 Bond 16 W/C Oct-12 Mar-14 Lynch 

Original Amount Debit/Credit 

$533,773.00 $1,746,000.00 ($154,059.00) 

08 Bond Funding 

Other Funding(s) 

08 Bond Funding 

Other Funding(s) 

PAB Approved Cost Revised Funding 

$2,910,000.00 

PAB Approved Cost Revised Funding 

$2,910,000.00 

PAB Approved Cost 

$387,061.00 

Revised Funding 

End Date 

08 Bond Funding 

Construct a new two story addition of 
10,000 sq. ft. for fitness and 

programming 

Other Funding(s) 

08 Bond Funding 

DISTRICT Start Date 
Provi-
dence 

Total Project Cost 

End Date 

Revised Funding 

$387,061.00 

RECenter Expasnion 

Phase I - Develop an overall 
Conceptual Plan for replacing the club 
house and expanding the driving 
range.  Design and construct a new 
5500 square foot club house and 
related ammenities. 

Replace Restroom 
Facility 

Total Project Cost 

End Date 

PAB Approved Cost 

$2,279,773.00 

Scope, design and permit new ADA 
compliant restroom facility in core 
area. Design only. 

Oak Marr 

Burke Lake Golf 
Course - Club House 

Replacement and 
Driving Range 

Expansion. 

DISTRICT 

Springfield 
DISTRICT 

Total Project Cost 

Burke Lake 

Total Project Cost 

Burke Lake & 
Golf Course 

Start Date 

Twin Lakes Golf 
Course 

Spring- 
field 

Cordelia discuss with David that three reallocations to Twin Lakes Oaks Room Addition were taken from this project $80,000 PAB action 7/11; $74,059 PAB 
action 2/12 and $130,000 PAB action 2/13 for a total of $284,059. $2,125,714.00 

Design and reconstruct the north lake 
dam embankment and outlet structure. 

Other Funding(s) 

Start Date 

End Date 

Spring- 
field 

$116,000.00 

DISTRICT Start Date 

$116,000.00 

Reconstruct North 
Dam Embankment & 

Outlet Structures 
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DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Sully Arrowhead Infrastructure to 

support athletic fields 
Road frontage improvements, 
streetlights, utilities, trails and 
landscaping. Complete approved site 
plan. 

Scope 3 Oct-08 Dec-08 Holsteen 

Design 6 Jan-09 Jun-09 Sheikh 

Construction 2008 Bond 6 W/C Jul-09 Dec-09 Guzman 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$18,270.00 $688,700.00 $0.00 $706,970.00 $652,150.00 

Total Project Cost $706,970.00 

DISTRICT 
PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status 
Start Date End Date 

PM 

Sully Timber Ridge Park Development 
Proffer 

Atheltic Field Lighting for three 
diamond fields 

Scope 3 Jan-13 Mar-13 Mends-Cole 

Design 3 Jan-13 Mar-13 Mends-Cole 

Construction 2008 Bond 15 A Apr-13 Jun-14 Li 

Other Funding(s) 

08 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$283,360.00 $0.00 $86,640.00 $370,000.00 $370,000.00 

Total Project Cost $370,000.00 

Sully Sully 
Woodlands 

Conceptual Design for 
Stewardship Education 

Center 

Conceptual design for stewardship 
education center. 

Scope 2008 Bond 6 A Jun-12 Dec-12 Inman 

Design 2008 Bond 12 Dec-12 Nov-13 Inman 

Other Funding(s) 

08 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0.00 $291,000.00 ($100,000.00) 

Total Project Cost $191,000.00 

DISTRICT 
PARK PROJECT DESCRIPTION Sub tasks 

Phase 

Duration 

Funding (in Mos) Status 
Start Date End Date 

PM 

Sully Sully Historic 
Site 

Modular Visitor Center Install modular visitor center and 
related infrastructure 

Scope 2004 
Bond/Proffers 

3 Jan-09 Jun-09 Davis 

Design Mastenbrook 
TelCom Fees 

30 A Jan-10 Jun-12 Davis 

Construction 2008 Bond/Various 3 Jul-12 Sep-12 Davis 

08 Bond Funding 

Other Funding(s) Original Amount Debit/Credit PAB Approved Cost Revised Funding 

$144,110.00 $0.00 $299,650.00 $443,760.00 $443,760.00 

Total Project Cost $443,760.00 
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PARK PROJECT DESCRIPTION DISTRICT Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Sully Sully 

Woodlands 
Natural and Cultural 
Resources Studies 

CDP 2008 Bond 24 A Apr-10 Mar-12 Stallman/RMD 

2232 2008 Bond 9 Mar-12 Dec-12 Stallman/RMD 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$0.00 $970,000.00 ($299,650.00) 

Total Project Cost $670,350.00 

Active Projects - Subtotal $36,358,326.00 

2008 Bond Funding - Future Year Projects 

PARK PROJECT DESCRIPTION DISTRICT Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Lee Historic Huntley Historic Huntley Site 

Restoration - Phase II 
Tenant House 

Renovate tenant house for visitor 
center. 

Scope 

Design 

Construction 2008/2012 Bond 

Other Funding(s) 

08 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$1,000,000.00 $0.00 $0.00 

Total Project Cost $1,000,000.00 

PARK PROJECT DESCRIPTION DISTRICT Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Mt. Vernon Laurel Hill Sports Complex Determine Feasibility for developing 

sports field complex considering use 
of private venture.  Facilities respond 
to Need Assessment.  Phase I 
development on Youth Detention Site. 
Concurrently draft and approve SE, 
2232.  Subphase I development for 
demolition and construction. 

Land Acquisition 2004 Bond 

Planning Fund 300-C30010 

2232/SE Fund 300-C30010 

Scope 

Design 2008 Bond 

Construction 

Other Funding(s) 

08 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0.00 $1,940,000.00 $0.00 

Total Project Cost $1,940,000.00 

PARK PROJECT DESCRIPTION DISTRICT Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Mt. Vernon Mt. Vernon 

District 
Design and Permitting 
for RECenter Renewal 

2008 Bond TBD TBD TBD 

08 Bond Funding 

Total Project Cost Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$0.00 $727,500.00 

Future Year Projects - Subtotal $2,667,500.00 
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2008 Bond Funding - Completed Projects 
Phase 

Duration 
PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PMDISTRICT End Date Start Date 

Braddock Kings Park 
Park 

Park Improvements General Park Improvements MP 

2232 

Scope 

Design 

Construction 

General Fund 

2008 Bond 

9 

6 

3 

6 

6 C 

Apr-08 

Mar-09 

Ocr -09 

Jan-10 

Jul-10 

Jan-09 

Sep-09 

Dec-09 

Jun-10 

Dec-10 

Dorlester 

Galusha 

Vu 

Vu 

Garris 

Total Project Cost 

$101,600.00 $97,000.00 $0.00 

$198,600.00 

$198,600.00 

Original Amount Debit/Credit 
PAB Approved Cost Revised Funding Other Funding(s) 

08 Bond Funding 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PMEnd Date Start Date DISTRICT 
Braddock Ossian Hall Phase II Revitalization Renovate and expand the parking lot Scope 2008 Bond 6 Jan-09 Jun-09 

and trail system, relocate the multi-use 
courts and playground, construct a Design 3 Jul-09 Sep-09 
community plaza area and LID 
stormwater management facilities. Construction 15 C Oct-09 Dec-10 Garris 

Original Amount Debit/Credit 
PAB Approved Cost 

08 Bond Funding 

Revised Funding Other Funding(s) 

$2,605,000.00 $49,000.00 $2,813,000.00 ($286,964.00) 

Total Project Cost $2,575,036.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PMEnd Date DISTRICT Start Date 
Braddock Ossian Hall Phase III - Install Scope, design, permit and install Scope 2008 Bond 3 Jan-10 Mar-10 

Synthetic Turf on synthetic turf on rectangle field. 
Design 2008 Bond 2 Apr-10 May-10 Rectangle Field 

Construction 2008 Bond 13 C Jun-10 Jun-11 Garris 

Original Amount Debit/Credit 
PAB Approved Cost Other Funding(s) 

08 Bond Funding 

Revised Funding 

$0.00 $0.00 $0.00 

Total Project Cost $0.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PMDISTRICT Start Date End Date 
County- Various Rental Properties Various capital repairs to rental Scope 2008 Bond 60 Jan-09 Jul-14 Best/Williams 

wide Improvements properties. 
Design
 

Construction
 C Jul-09 Dec-12 Williams 

Original Amount Debit/Credit 
Revised Funding 

08 Bond Funding 

PAB Approved Cost Other Funding(s) 

$630,500.00
 

Total Project Cost
 

$0.00 $630,500.00 $0.00 

$630,500.00 
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PARK DISTRICT PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
County-wide 

Completed Grouped Trails   (Listed below in District order) 08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

Total Project Cost 

PARK DISTRICT PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Lake 

Fairfax 
Lake Fairfax Grouped Trails: Lake 

Fairfax Sustainable 
Natural Surface Trail 

Scope 2008 Bond 3 Mar-11 May-11 Cronauer 

Design 2008 Bond 3 Jun-11 Aug-11 Cronauer 

Construction 2008 Bond 4 C Sep-11 Dec-11 Cronauer 

Other Funding(s) 

08 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0.00 $51,100.00 $0.00 

Total Project Cost $51,100.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PMEnd Date DISTRICT Start Date 
Lee Amberleigh Grouped Trails: 

Island Creek at 
Amberleigh Park 

Asphalt 2600’ new trail. 

Construction Access/VDOT ROW 

Total Project Cost 

Land Acquisition 

Scope 

Design 

Construction 

2008 Bond 

2008 Bond 

2008 Bond 

2008 Bond 

9 

6 

9 

10 

C 

Nov-11 

Aug-10 

Feb-11 

Aug-12 

Jul-12 

Jan-11 McFarland 

Oct-11 

May-13 

Original Amount Debit/Credit 
Revised Funding Other Funding(s) 

08 Bond Funding 

PAB Approved Cost 

$0.00 $330,000.00 

$0.00 

($330,000.00) 

Funding transferred to hight priority project - Chessie's Trail. 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PMStart Date End Date DISTRICT 
Provi- Accotink SV Grouped Trails: 
dence Barbara Lane 

Connector to CCT 
(formerly Karen Drive) 

Asphalt 500' existing path. 

Total Project Cost 

Scope 

Design 

Construction 

$0.00 

2008 Bond 4 

2008 Bond 2 

2008 Bond 3 

$130,000.00 $0.00 

$130,000.00 

Dec-10 Apr-11 Cronauer 

May-11 Jun-11 Cronauer 

C Jul-11 Sep-11 Cronauer 

Original Amount Debit/Credit 
PAB Approved Cost 

08 Bond Funding 

Other Funding(s) Revised Funding 

$54,960.00 

Moved to prior to 2008 Bond project worksheet. 
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Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Land Acquisition 2008 Bond 6 Feb-11 Jul-11 Cline 

Scope 2008 Bond 4 I Sep-10 Jan-11 Cronauer 

Design 2008 Bond 6 Feb-11 Jul-11 

Construction 2008 Bond 6 Aug-11 Jan-12 

Original Amount Debit/Credit 

$0.00 $162,500.00 $0.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Scope 2008 Bond 18 C Jul-09 Dec-10 Villarroel 

Original Amount Debit/Credit 

$0.00 $97,000.00 $0.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 

Scope MDS Grant 7 Dec-07 Jun-08 Cronauer 

Design 2004 Bond 10 Jul-08 Apr-09 Cronauer 

Construction 2008 Bond 6 C Jul-09 Dec-09 Cronauer 

Original Amount Debit/Credit 

$0.00 $512,450.00 ($112,515.00) 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Scope 3 Aug-09 Oct-09 Holley 

Design 5 Nov-09 Apr-10 Holley 

Construction 2008 Bond 2 C May-10 Jun-10 Holley 

Original Amount Debit/Credit 

$0.00 $0.00 $112,515.00 

Start Date 

PAB Approved Cost Revised Funding 

Other Funding(s) 

08 Bond Funding 

Substitute this project for higher priority projects due to lack of DPWES progress. 

$112,515.00 

PAB Approved Cost 

Start Date 

PAB Approved Cost 

Revised Funding 

End Date 
Sully 

08 Bond Funding 

Flatlick SV 

Dranes-
ville 

Asphalt 1300' new trail to extend new 
DPWES trail. 

$269,340.00 

End Date 

Other Funding(s) 

$97,000.00 

Start Date 

$162,500.00 

Revised Funding 

PAB Approved Cost 

End Date 

Grouped Trails: 
Flatlick SV 

Start Date 

Revised Funding 

$97,000.00 

08 Bond Funding 

DISTRICT 

Other Funding(s) 

$112,515.00 Total Project Cost 

Spring Hill 
DISTRICT 

Spring Hill RECenter 
Connector Trail 

Dranes-
ville 

DISTRICT 
Dranes-

ville 
Prepare Concept Plan for Visitor 
Center Addition - Renovation 

Colvin Run Mill 

Total Project Cost 

08 Bond Funding 

$399,935.00 

Other Funding(s) 

Riverbend 

Total Project Cost 

Visitor Center Addition 
Renovation 

Clarks Branch Bridge 

Asphalt 500' and bridge over existing 
footpath 

90' bridge over Clarks Branch. 

Total Project Cost 

End Date 

DISTRICT 
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Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Scope 2008 Bond 3 Apr-09 Jun-09 Hardee 

Design 5 Jul-09 Nov-09 Hardee 

Construction 11 C Dec-09 Oct-10 Hardee 

Original Amount Debit/Credit 

$0.00 $2,580,200.00 $0.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Scope 2008 Bond 6 Oct-08 Mar-09 Villarroel 

Design 18 Apr-09 Sep-10 Villarroel 

Construction 18 C Oct-10 Mar-12 Hardee 

Original Amount Debit/Credit 

$95,000.00 $1,935,150.00 $494,538.00 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Scope 2008 Bond 6 Aug-11 Feb-12 Villarroel 

Design 2008 Bond 12 C Feb-12 Feb-13 Villarroel 

Original Amount Debit/Credit 

$0.00 $727,500.00 ($494,538.00) 

Phase 
Duration 

PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status PM 
Scope 2004 Bond 3 Jul-07 Sep-07 Scheib 

Design 9 Oct-07 Jun-08 Scheib 

Construction 2008 Bond 18 C Jul-08 Dec-09 Guzman 

Original Amount Debit/Credit 

$0.00 $485,000.00 $0.00 

Other Funding(s) PAB Approved Cost Revised Funding 

Revised Funding PAB Approved Cost 

$485,000.00 

Start Date 

PAB Approved Cost 

End Date 

Gym concept plans with MCC and 
design of the gym. 

DISTRICT 

$485,000.00 

Cordelia check with David $250,000 was reallocated from this project PAB 3/12 to Great Falls Nike Synthetic Turf Field. 

Start Date 

Equestrian Facility 
Improvements 

RECenter Mechanical 
System Renovation 

Phase I - Design and construction of 
horse stables and related 
improvements. 

Hunter Mill 

Other Funding(s) 

08 Bond Funding 

PAB Approved Cost 

Spring Hill RECenter 
Gym 

$2,580,200.00 

$1,248,254.00 

End Date 

08 Bond Funding 

Revised Funding 

$2,524,688.00 

Replace 2 dectron units with AC 
capable units, and replace associated 
piping and controls. 

Dranes-
ville 

Total Project Cost 

$232,962.00 

Other Funding(s) 

08 Bond Funding 

08 Bond Funding 

Revised Funding 

Total Project Cost 

Other Funding(s) 

Spring Hill 
RECenter 

Design and construction a new 
RECenter entrance from Lewinsville 
Road, close entrance from Artnauman 
Court, add 260 new parking spaces, 
repave existing parking lot and provide 
LID stormwater facilities, sidewalks 
and landscaping. 

Total Project Cost 

Spring Hill 

DISTRICT 

Frying Pan 
Farm 

DISTRICT 

Parking Lot 
Renovation 

$2,027,460.00 

Spring Hill 
RECenter 

Total Project Cost 

Dranes-
ville 

End Date 

End Date 

Start Date 

$1,660,000.00 

Start Date 
Dranes-

ville 

DISTRICT 

$2,524,688.00 
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DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Hunter Mill Lake Fairfax 

Park 
Core Area Picnic 
Shelter-Phase 2B 

Design and construct rentable lake 
front picnic shelters. 

Scope 2004 Bond 18 Jul-07 Dec-08 Villarroel 

Design 9 Jan-09 Sep-09 Villarroel 

Construction 2008 Bond 12 C Oct-09 Sep-10 Lynch 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

Revised Funding PAB Approved Cost 

$450,000.00 $727,500.00 ($550,000.00) $1,111,000.00 $849,900.00 

Total Project Cost $627,500.00 Cordelia check with David PAB July 2011 reallocated $150,00 from this project to Lake Fairfax Park ADA Bathhouse/Restroom Project 

DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Lee Hooes Road 

Park 
Road and Parking Lot 

Improvements, 
Landscaping and Trails 

Public road improvements, expansion 
of the parking lot, stormwater 
management facilities, trails and 
landscaping. 

Scope 2008 Bond 3 Jul-08 Sep-08 Duncan 

Construction 15 C Oct-08 Dec-09 Duncan 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$30,000.00 $1,164,000.00 ($200,000.00) $1,194,000.00 

Total Project Cost $994,000.00 

DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Lee Huntley 

Meadows 
Boardwalk Renovation Replace decking on existing wetlands 

boardwalk 
Scope 2008 Bond 3 Apr-10 Jun-10 Duncan 

Design 3 Jul-10 Sep-10 Duncan 

Construction 9 C Oct-10 Sep-11 Duncan 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$0.00 $645,050.00 $0.00 $40,000.00 $644,200.00 

Total Project Cost $645,050.00 

DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Lee Lee District 

RECenter 
Mechanical System 

Renovation 
Replace 2-pool pac units, 10-rooftop 
units, 2-energy recovery units, 2-DX 
units, 2-water pumps, and related 
piping and controls. 

Scope 2008 Bond 3 Jul-08 Sep-08 Hardee 

Design 3 Oct-08 Dec-08 Hardee 

Construction 9 C Jan-09 Oct-09 Hardee 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$68,000.00 $3,225,250.00 ($1,710,964.00) $2,050,000.00 $1,598,768.00 

Total Project Cost $1,582,286.00 
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Phase 
Duration 

DISTRICT PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status Start Date End Date PM 
Lee Lee District 

RECenter 
RECenter Roof 
Replacement 

Scope 2008 Bond 5 Oct-09 Mar-10 Hardee 

Construction 3 C Apr-10 Jul-10 Hardee 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$0.00 $0.00 $331,300.00 $331,300.00 

Total Project Cost $331,300.00 

DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Lee Lee District Family Recreation 

Area Phase I - Tree 
House and Supporting 

Facilities 

Develop a Conceptual Plan for the 
Family Recreation Area.  Design and 
construct the Tree House and 
supporting facilities. 

Scope Foundation 9 Jul-08 Mar-09 Fruehauf 

Design Foundation 15 Apr-09 Jun-10 Fruehauf 

Construction 2008 Bond/ 
Foundation 

15 C Jul-10 Sep-11 Lynch 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$810,836.00 $436,500.00 $1,310,964.00 $2,558,300.00 

Total Project Cost $2,558,300.00 

DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Mason Pine Ridge Synthetic Turf 

Conversion for (1) 
Field 

Scope, design and construct (1) 
rectangular synthetic turf field 

Scope 2008 Bond 3 Sep-09 Nov-09 Mends-Cole 

Design 6 Dec-09 May-10 Mends-Cole 

Construction 6 C Jun-10 Nov-10 Mends-Cole 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$0.00 $903,070.00 ($125,000.00) $903,070.00 

Total Project Cost $778,070.00 

DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Mason Pine Ridge Athletic Field Lighting 

for (3) Rectangular 
Fields and (3) 

Diamond Fields 

Scope, design and permit and install 
athletic field lighting for (6) fields. 

Scope 2008 Bond 3 Sep-09 Nov-09 Li 

Design 4 Dec-09 Mar-10 Li 

Construction 8 C Apr-10 Nov-10 Li 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$30,000.00 $1,264,104.00 ($300,000.00) $1,294,104.00 $1,286,000.00 

Total Project Cost $994,104.00 
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Phase 
Duration 

DISTRICT PARK PROJECT DESCRIPTION Sub tasks Funding (in Mos) Status Start Date End Date PM 
Mt. Vernon North Hill Master Plan 2008 Bond C TBD TBD TBD 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

Total Project Cost N/A 

DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Provi-
dence 

Jefferson 
District 

Golf Course Irrigation 
Replacement 

Replace automated golf course 
irrigation system 

Scope 2008 Bond 6 Oct-09 Mar-10 Fruehauf 

Design 2008 Bond 3 Apr-10 Jun-10 Fruehauf 

Construction 2008 Bond 9 C Jul-10 Mar-11 Fruehauf 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$0.00 $645,050.00 ($164,899.00) $497,000.00 $381,464.00 

Total Project Cost $480,151.00 

DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Provi-
dence 

Oak Marr Oak Marr RECenter -
Natatorium Renovation 

Replace pool bulkheads. Scope 2008 Bond 6 Oct-09 Mar-10 Hardee 

Design 6 Apr-10 Sep-10 Hardee 

Construction 12 C Oct-10 Oct-11 Hardee 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$0.00 $2,580,200.00 ($450,000.00) $660,000.00 

Total Project Cost $2,130,200.00 

DISTRICT PARK PROJECT DESCRIPTION Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Provi-
dence 

Oak Marr Oak Marr RECenter 
Roof & Pool Dive 
Tower Renovation 

Scope 2008 Bond 6 May-10 Jan-11 Hardee 

Design 3 Feb-11 Apr-11 Hardee 

Construction 6 C May-11 Oct-11 Hardee 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$0.00 $0.00 $892,000.00 $90,000.00 $892,000 

Total Project Cost $892,000.00 
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DISTRICT 
Provi-
dence 

PARK 
Oak Marr 

PROJECT 
Oak Marr RECenter 
Natatorium Lighting 

and Skylight 
Renovation 

DESCRIPTION Sub tasks 
Scope 

Design 

Construction 

Phase 
Duration 

Funding (in Mos) 
2008 Bond 2 

2 

3 

Status Start Date End Date 
Apr-11 May-11 

Jun-11 Jul-11 

C Aug-11 Oct-11 

PM 
Hardee 

Hardee 

Hardee 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

Revised Funding PAB Approved Cost 

$0.00 $0.00 $345,000.00 $345,000.00 

Total Project Cost $345,000.00 Cordelia speak with David.  Reduce by $327,061 as a reallocation to the Oak Marr RECenter Fitness Expansion PAB 5/8/13. 

DISTRICT 
Mason 

PARK 
Providence 
RECenter 

PROJECT DESCRIPTION 
Replace 1-multizone unit, 3-rooftop 
units, 1-DX unit, and related piping 
and controls. 

Mechanical System 
Renovation 

Sub tasks 
Scope 

Design 

Phase 
Duration 

Funding (in Mos) 
2008 Bond 6 

3 

Status Start Date 
Jul-08 

Jan-09 

End Date 
Dec-08 

Mar-09 

PM 
Hardee 

Hardee 

Construction 14 C Apr-09 Nov-10 Hardee 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$62,000.00 $1,935,150.00 ($856,000.00) $1,138,000.00 $684,201.00 

Total Project Cost $1,141,150.00 

DISTRICT 
Spring-

field 

PARK 
Burke Lake & 
Golf Course 

PROJECT DESCRIPTION 
Replace train track and related 
infrastructure 

Train Track 
Replacement 

Sub tasks 
Scope 

Design 

Phase 
Duration 

Funding (in Mos) 
2008 Bond 6 

7 

Status Start Date 
Dec-09 

Jun-10 

End Date 
May-10 

Dec-10 

PM 
Sheikh 

Sheikh 

Construction 15 C Jan-11 Mar-12 Sheikh 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$0.00 $1,455,000.00 ($75,000.00) $897,000.00 

Total Project Cost $1,380,000.00 

DISTRICT 
Spring- 

field 

PARK 
Greenbriar 

PROJECT DESCRIPTION 
Synthetic Turf 
Conversion 

Rectangular Field #5 

Scope, design and construct (1) 
rectangular synthetic turf field. 

Sub tasks 
Scope 

Design 

Phase 
Duration 

Funding (in Mos) 
2008 Bond 3 

5 

Status Start Date 
Nov-08 

Feb-09 

End Date 
Jan-09 

May-09 

PM 
Mends- Cole 

Mends- Cole 

Construction 4 C Jun-09 Sep-09 Mends- Cole 

08 Bond Funding 

Other Funding(s) 
Original Amount Debit/Credit 

PAB Approved Cost Revised Funding 

$0.00 $1,115,500.00 ($192,000.00) $1,115,500.00 

Total Project Cost $923,500.00 
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PARK PROJECT DESCRIPTION DISTRICT Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Spring- 

field 
Rolling Valley 

West 
Athletic Field Lighting 

and Site Lighting 
Phase II 

Replacement of athletic field and site 
lighting. 

Scope 2006 Bond 3 Apr-11 Jun-11 Li 

Design 3 Jul-11 Sep-11 Li 

Construction 2008 Bond 6 C Oct-11 Mar-12 Li 

Other Funding(s) 

08 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0.00 $0.00 $254,488.00 $315,000.00 

Total Project Cost $254,488.00 

PARK PROJECT DESCRIPTION DISTRICT Sub tasks 

Phase 
Duration 

Funding (in Mos) Status Start Date End Date PM 
Spring- 

field 
Twin Lakes Golf 

Course & 
Clubhouse 

Golf 
Course/Clubhouse 

Expansion 

Enlarge Oaks Room for additional 
dining capacity.  Design only. 

Scope 2008 Bond 6 Aug-11 Feb-12 Inman 

Design 2008 Bond 12 C Feb-12 Feb-13 Inman 

Other Funding(s) 

08 Bond Funding 

PAB Approved Cost Revised Funding 
Original Amount Debit/Credit 

$0.00 $0.00 $154,059.00 $154,059.00 

Total Project Cost $154,059.00 

Completed Projects - Subtotal $25,974,174.00 
2008 Bond Program Total $65,000,000.00 
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